llinois Department of Transportation

2300 South Dirksen Parkway / Springfield, Illinois / 62764

BDE PROCEDURE MEMORANDUM
NUMBER: 33-03

SUBJECT: Wetlands Compliance Procedures
DATE: July 11, 2003

BACKGROUND:

Federal Executive Order 11990 applies special requirements for addressing
the impacts of federal projects on wetlands. Wetlands also are subject to
regulation under the federal Clean Water Act (33 USC 1251-1376) as a part of
the Section 404 permit process and the Section 401 Water Quality
Certification requirements (33 CFR Parts 320 through 330). In addition, the
lllinois Interagency Wetland Policy Act of 1989 (20 ILCS 830) and the
implementing rules for the Act (17 Ill. Adm. Code 1090) address State policy
for wetlands which is reflected in this Department's Wetlands Action Plan
(attached) for compliance with the Act and rules.

These controls require project planners to avoid and minimize adverse
impacts to wetlands as a first course of action and to compensate for any
unavoidable adverse wetland impacts, typically by providing replacement
wetlands acreage of comparable or better quality and type. These directives
also require coordination with regulatory and natural resource agencies to
evaluate the impacts of project alternatives and to determine appropriate
compensation for any unavoidable adverse wetland impacts. The procedures
in this memorandum address the key steps for compliance with the wetlands
requirements and the documentation and coordination contacts associated
with each step.

APPLICABILITY:
The procedures in this memorandum apply to the following:
All State highway projects which would:

(a) involve acquisition of additional right of way or easements (temporary or
permanent);

(b) require a drainage structure runaround or any in-stream work;*

(c) potentially affect a recognized natural area/nature preserve or a location
where a State-listed or Federal-listed species is known to occur; or,
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(d) potentially affect a wetland within existing right-of-way, as identified
through National Wetland Inventory (NWI) maps or other wetlands
information source which the District Office possesses, and

Borrow, waste, and contractor-use areas.*

*(Note: For contractor-furnished borrow, waste, and use areas and for
contractor-proposed drainage structure runarounds affecting areas beyond the
limits of Phase | environmental surveys conducted for the project, BDE will
perform the initial screening for wetlands as described in section 1, below. For
any wetlands that will be potentially affected by these contractor-furnished
facilities, the contractor will be responsible for obtaining delineations of the
wetlands in accordance with the current Federal wetlands delineation manual.
The contractor also will be responsible for complying with applicable permitting
and compensation requirements for any unavoidable adverse wetland impacts
resulting from these contractor-furnished facilities. The procedures in this
memorandum are not intended to cover compliance actions for contractor-
furnished facilities.)

PROCEDURES:

The following procedures establish the normal process and associated
responsibilities for addressing wetland compliance issues.

1. Identification and Description of Wetland Resources

In response to submittal of an Environmental Survey Request form for a
proposed project, BDE will use available information (e.g., National Wetland
Inventory maps, aerial photos, soils maps) to determine whether wetlands are,
or may be, present in the area the project will potentially affect. If the
information clearly indicates that no wetlands are present in or near the project
vicinity, BDE will provide the District a sign-off indicating that further
compliance with the wetlands requirements will not be necessary unless the
scope or location of the project changes such that it would potentially affect
locations beyond the area previously reviewed and cleared for wetlands. The
target turnaround time for this initial screening phase will be 45 days from the
date the Environmental Survey Request form is received. If the information
indicates there are, or may be, wetlands in or near the project vicinity, BDE will
send the project for survey by the lllinois Natural History Survey (INHS). The
target turnaround time for providing wetland delineations through the INHS will
be six months to one year from the date the Environmental Survey Request
form is received. If the INHS surveys delineate no wetlands in or near the
project vicinity, BDE will provide the survey results to the District with a sign-
off as described above. If the INHS surveys identify wetlands in or near the
project vicinity, BDE will provide the wetland delineations and a wetland
survey report to the District with a request for submittal of a Wetland Impact
Evaluation (WIE) form when the extent of unavoidable adverse wetland
impacts has been determined. Wetland delineation and classification will be in
accordance with Section IV of the IDOT Wetlands Action Plan.
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2. Analysis of Avoidance and Minimization Alternatives

When wetlands occur in the area a project will affect, the District must
consider location and design alternatives to avoid and minimize adverse
wetland impacts to the extent practical (including consideration of the “no
action” alternative, alternative alignments, and design aspects such as
steepening slopes, reducing median and lane widths, and using overland
bridges to minimize encroachment into wetlands). This analysis will begin in
the planning phase and shall continue as details are further developed in the
design phase.

The environmental documentation for the project should include information
on any measures taken to avoid and minimize adverse wetland impacts. To
ensure that consideration is given to avoiding and minimizing wetland impacts
as design work proceeds, the delineated boundaries of wetlands that will or
could be affected by the project shall be shown on design plan sheets when
the plans are prepared.

3. Wetland Impact Evaluation

The District must complete a WIE form and submit it to BDE for all projects
that are surveyed for wetlands and determined to have wetlands within the
study area. The WIE form should be submitted after the District has completed
the analysis of avoidance and minimization alternatives and has determined
the likely extent of unavoidable adverse wetland impacts the project will entail.
The information in the WIE form will indicate whether or not the project
involves unavoidable adverse wetland impacts and will provide the basis for
determining whether it qualifies as a Programmatic Review Action or Standard
Review Action. BDE will also use the information in the WIE form for tracking
and periodic reporting on wetland impacts and avoidance of wetland impacts
for IDOT projects, as required by the Interagency Wetland Policy Act and
implementing rules.

If the project will avoid adverse wetland impacts, the WIE and the
environmental documentation for the project should reflect the determination
that adverse wetland impacts will not occur. BDE will provide a sign-off
indicating that further action for compliance with State and Federal wetland
requirements will not be necessary, unless the scope or location of the project
changes such that wetlands would be adversely affected. If such changes
occur, coordination with BDE should be reinitiated to determine the steps
necessary for compliance.

For Programmatic Review Actions, BDE will respond to the WIE submittal to
confirm the processing category and will confer with the District on options for
providing the necessary compensation for unavoidable adverse wetland
impacts. The target turnaround time for the BDE response to the WIE on
Programmatic Review Actions will be 30 days from the date of receipt of the
WIE form from the District. The decision on compensation will be documented
and implemented as discussed in the following sections of these procedures.
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For Standard Review Actions, BDE will coordinate the WIE form, delineations,
and wetlands survey report with the lllinois Department of Natural Resources
(IDNR), as required by the IDOT Wetlands Action Plan and 17 Ill. Adm. Code
1090.50(a)(1). Upon completion of IDNR’s review, BDE will provide the District
a copy of IDNR’s response and will then confer with the District on options for
providing the necessary compensation for unavoidable adverse wetland
impacts. The target turnaround time for the response to the WIE on Standard
Review Actions will be 120 days from the date of receipt of the WIE form from
the District. The decision on compensation will be documented and
implemented as discussed in the following sections of these procedures.

4. Compensation Plan Development

After the processing category and amount of anticipated unavoidable adverse
wetland impacts have been established for a project, the compensation
process can begin. Compensation for unavoidable adverse wetland impacts
will be in accordance with the “Policy on Wetlands Impacts and
Compensation” in Section V of the IDOT Wetlands Action Plan. (For projects
requiring compensation under a Section 404 permit, the Corps of Engineers
may, at its discretion, require different ratios on a case-by-case basis. The
project will need to comply with the more stringent of the State or Federal
compensation requirements.)

If the District and BDE decide to accumulate impacts smaller than 0.3 acre,
BDE will document the decision and record the impact amount for tracking
against the maximum thresholds for total amounts that can be accumulated as
set forth in Section V of the IDOT Wetlands Action Plan. For Standard Review
Actions, BDE will inform the IDNR of the decision to accumulate the impacts
when the project is coordinated for IDNR review. This decision also should be
reflected in the environmental documentation for the project. At such time as
the District and BDE determine that accumulated impacts will be debited
against a wetland bank or other approved source of wetlands credits, or
addressed through inclusion in other project-related wetlands compensation,
BDE will provide written notification to IDNR and will update the tracking
records for accumulated impacts accordingly.

If the District chooses to pursue providing compensation on-site or from an
existing source of wetlands credits for impacts less than 0.3 acre, preparation
and processing of an appropriate compensation plan will be necessary, as
described below.

For impacts equal to or greater than 0.3 acre, opportunities for on-site
compensation must be considered before off-site compensation alternatives
are proposed. In addition, options that are off-site but in-basin must be
considered before out-of-basin alternatives are proposed. Use of wetland
banks or other approved sources of pre-existing wetland credits may be
proposed for impacts equal to or greater than 0.3 acre provided this
“sequencing” requirement is satisfied.
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A. Compensation through Use of Preexisting Wetland Credits

If the District proposes to provide compensation from a wetland bank or
other approved source of wetlands credits, a compensation plan in
accordance with Section VII A. of the IDOT Wetlands Action Plan will be
required. The District should take the lead in preparing the compensation
plan. BDE will be available to provide assistance, as needed. If the
District proposes use of credits for compensation and credits from an
approved IDOT wetland bank are not available, the District should take
the lead in finding a suitable source of wetlands credits.

The District should submit one copy of the compensation plan to BDE for
review. After BDE review of the compensation plan and resolution of any
concerns identified, BDE will coordinate the plan in accordance with
Section VI of the IDOT Wetlands Action Plan. Processing steps and
timeframes for IDNR response will be as described in the IDOT Wetlands
Action Plan. The environmental documentation for the project should
summarize the information from the compensation plan and should
include evidence of IDNR concurrence in the plan for projects classified
as Standard Review Actions.

B. Compensation through Wetlands Restoration, Enhancement,
and/or Creation

If compensation will be provided through wetlands restoration,
enhancement, and/or creation, the District should take the lead in locating
a suitable compensation site(s), giving appropriate consideration to the
effect of the applicable compensation ratios on the amount of
compensation needed. In selecting potential sites for wetland restoration,
the District also should give careful consideration to the need for using
sites that contain a majority of hydric soils [see Section 59-7.07(a) of the
Bureau of Design and Environment Manual]. The district should take the
lead in preparing the compensation plan. BDE will be available to provide
assistance, as needed.

After the District has identified one or more potential compensation sites,
it should submit information to BDE to request a more detailed
assessment of the suitability of the sites for wetland compensation
purposes. The information provided to BDE should include a map (7.5’
topographic map or plat map) showing the location and boundary of the
site(s) and should also indicate the size and current ownership of the
site(s). In response to this submittal, BDE will make a preliminary site
suitability evaluation, based on soils information. If BDE has concerns
about the suitability of the site based on this preliminary evaluation, it will
confer with the District before proceeding with any further studies or
evaluations of the site. If BDE does not identify any immediate site
suitability concerns, or if its concerns are resolved, it will forward the
information to the lllinois Natural History Survey (INHS) and the lllinois
State Geological Survey (ISGS), as appropriate, and have them conduct
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further investigations of the hydrology, soils, vegetation, and adjacent
land use for the proposed site. (As necessary, BDE will contact the
District to confirm that landowner permission has been obtained or that
written notification has been provided to the landowner prior to having the
INHS/ISGS proceed with the on-site investigations.) BDE will forward the
results of the site assessments to the District with recommendations on
the suitability of the site for wetland restoration or creation.

For sites that the District wishes to continue to pursue, an Environmental
Survey Request form should be submitted to BDE to initiate evaluations
of the site for cultural resources and for screening against the Natural
Heritage database for endangered and threatened species or lllinois
Natural Area Inventory sites. The District should also evaluate the site for
special waste in accordance with the procedures in Section 27-2 of the
Bureau of Design and Environment Manual. For sites on agricultural land,
the District will need to coordinate with the Natural Resources
Conservation Service of the U.S. Department of Agriculture to obtain
certification on the status of wetlands on the site (e.g., prior-converted
wetlands, farmed wetlands).

After completion of site evaluations and any necessary coordination for
cultural resources, endangered species/natural areas, or special wastes,
the District and BDE should confer regarding the suitability of the site for
use prior to preparing the conceptual compensation plan or initiating
property negotiations with the landowner.

1. Conceptual Compensation Plan

After conferring with BDE and deciding to proceed with proposing use of
a particular site for compensation, a conceptual compensation plan
should be prepared in accordance with the outline in Section VII B. of the
IDOT Wetlands Action Plan and the following:

a. In the description of the proposed wetland compensation site(s),
include an indication of its current vegetation characteristics.

b. The conceptual compensation plan should include a description of the
monitoring plan that will be used to evaluate the success of the
compensation, including the use of measures to correct identified
deficiencies or problems. (Monitoring of restored or created wetlands
should commence the growing season after completion of the work for
the restoration/creation. Compensation projects larger than one acre
will be monitored for five years. Compensation projects of one acre or
less will be monitored for three years. All monitoring will be conducted
by the INHS, through BDE. BDE will accomplish any required
coordination of monitoring reports with IDNR and the Corps of
Engineers.)
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c. The conceptual compensation plan should include a description of the
operation, management, and maintenance plan for the site, including
procedures to restrict further adverse impacts to the site (such as the
use of buffer areas, restricting highway project or other incompatible
construction within the wetland compensation area, etc.)

The District shall submit one copy of the conceptual plan to BDE for
review. As a part of the initial review, BDE may confer with the Corps of
Engineers or the U S Fish and Wildlife Service (USFWS), or both, on a
case-by-case basis to obtain a preliminary reaction to the conceptual plan
prior to proceeding with further reviews. Any concerns or comments from
these agencies will be relayed to the District. After BDE review of the
conceptual compensation plan and resolution of any concerns identified,
BDE will provide the plan to IDNR for concurrence in accordance with
Section VI of the IDOT Wetlands Action Plan. Processing steps and
timeframes for response will be as described in the IDOT Wetlands Action
Plan. The project environmental documentation should summarize the
details of the conceptual compensation plan as concurred in by IDNR. On
projects for which an Environmental Impact Statement is prepared, a
summary of the conceptual compensation plan information should be in
the draft and final statement. If an Environmental Assessment is
prepared, the summary conceptual compensation plan information should
be in the document when it is made available for public and agency
review. If the project qualifies as a Categorical Exclusion, a summary of
the conceptual compensation plan information should be in the Phase |
engineering report prior to design approval. For projects processed under
the ECAD procedures, the conceptual compensation plan information
also should be summarized in the ECAD Record.

2. Compensation Design Plan

After the conceptual compensation plan has received the necessary
concurrence from IDNR, appropriate information and details for the
approved compensation plan should be included in the project design
plans. The District should continue to analyze and incorporate, as
practical, ways to avoid and minimize adverse wetland impacts as plan
preparation progresses. (As a part of the design-phase compensation
plan work, the District should proceed with development of any necessary
Agreement with the entity or entities that will assume responsibility for
long-term management of the compensation wetlands. The Agreement
should be submitted to BDE as far in advance of the target letting date for
the project as practical.) As appropriate, the design plan documents
should include the following details for compensation to be provided
through wetland restoration, enhancement, and/or creation.

a. Earthwork: Grading plan with contours of final grading elevations,
staging and method of grading, and topsoil stockpile site(s), (unless at
contractor’s discretion).
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Planting plan and specifications: Species list, quantities, sizes, form
(container-grown, bare root, cutting, sprig), spacing, grouping, staking
requirements, timing of planting, weed control, etc.

Hydrology: Inflow and outflow points and water control structures.

Work schedule: The plans and specifications must reflect the timing of
each construction phase for the wetland compensation site as
required to ensure the successful establishment of wetland hydrology,
plant materials, etc. The wetlands compensation work should
commence prior to or concurrent with the highway project
construction work that causes the adverse wetlands impacts
requiring the compensation (i.e., compensation for wetland impacts
that would occur under the first contract of a project should
commence prior to or concurrent with the work under that contract
and should not be put off to be addressed under a subsequent
contract.)

Special measures: A description should be included in the special
provisions or plan notes for any special measures that will be
implemented during construction of the wetland compensation site to
avoid or minimize unnecessary construction-stage impacts to existing
wetlands (e.g., designation of “no-work” areas, restrictions on utility
relocation/accommodation that could affect wetlands, placement of
geotextile fabric to prevent permanent compaction of wetland soils)
and to correct temporary impacts that may occur (e.g., restoration of
pre-construction contours, replanting or reseeding of areas in which
wetlands vegetation is disturbed or destroyed). The plans also should
include notations as necessary to ensure that the wetland
compensation site will not be used as a construction staging area,
concrete recycling site, temporary stockpile site for spoil soils or
topsoil, or other such construction-related uses.

Notification to BDE: The plans must include provisions for notifying
BDE to facilitate monitoring and reporting on progress in accordance
with the approved conceptual compensation plan. This must include
notification when the wetlands compensation site construction work
begins and when it is completed. In addition, the plans must provide
for contacting the BDE Natural Resources Unit regarding any field
changes that would affect the approved wetlands compensation plan
in order that the changes can be coordinated with IDNR, as
necessary, prior to implementation.

The information on hydrology should be described in the plan notes and
shown on the plan sheets for grading work. Planting information should

be

shown on plan sheets for the planting work and in appropriate

specifications. Estimates of quantities should be shown in the same way

as

those for highway construction to provide guidance to contractors

bidding on the work. District personnel responsible for plan preparation
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should work closely with the District personnel and others, as appropriate,
that were involved in the development of the wetlands compensation plan
to ensure that the components of the compensation work are completely
and accurately reflected in the plans.

The plan information for the wetlands compensation work should be
submitted to BDE for review at 50% completion and at 100% completion.
The District should address these submittals to the attention of the BDE
Natural Resources Unit or should notify the BDE Natural Resources Unit
by phone or e-mail when these submittals are being sent. One of these
submittals must include an indication of the date the contract that will
include the compensation site work is scheduled for letting. If the
scheduled letting date subsequently changes, the BDE Natural
Resources Unit should be notified. For project tracking purposes, the
District also should notify the BDE Natural Resources Unit when the
contract involving the wetland compensation site work is awarded and
should advise that Unit of the anticipated date that construction work for
the compensation site will begin.

When BDE receives the wetlands compensation plan information for
review at 100% completion, it will coordinate the plan with IDNR for
approval in accordance with Section VI of the IDOT Wetlands Action
Plan. Approval also may be required from the Corps of Engineers (and
the Corps may want to provide the plan to the USFWS for review and
comment prior to making its decision). BDE will coordinate the
compensation design plan to obtain the necessary approvals.

When the necessary approvals are received from IDNR and, as
appropriate, the Corps of Engineers, BDE will provide the District with
documentation of the approvals. The validity period for IDNR’s approval
of the compensation plan will be as stipulated in Section VI.B of the IDOT
Wetlands Action Plan. If the District does not commence implementation
of the compensation plan (i.e., acquire the mitigation site and/or begin the
earthwork, planting, or other work necessary for the wetland restoration,
enhancement, and/or creation) within three years of IDNR’s approval,
BDE should be contacted to request a reevaluation of site conditions.
BDE will reinitiate evaluations of the site by the INHS and/or ISGS, as
necessary, and will confer with the District on any changes needed in the
compensation plan. BDE will re-coordinate the plan with IDNR, and, as
necessary, with the Corps of Engineers, before implementation of the
compensation plan may commence.

For projects involving wetland compensation work, it may be beneficial to
provide for a pre-bid conference to afford an opportunity to answer any
questions regarding the compensation plan.
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5. Compensation Plan Implementation

Once the compensation plan has received any needed approvals from IDNR
and the Corps of Engineers, the District may proceed with actions necessary
to implement the plan. Projects involving adverse wetlands impacts
should not proceed to letting until the wetland compensation plan has
been approved.

A. Compensation Plan for Use of Preexisting Wetland Credits

When the approved plan calls for use of credits from an IDOT bank site,
the District and BDE will coordinate to accomplish the necessary
accounting for the application of credits on the project. When the
approved plan calls for acquiring credits from a commercial bank or other
outside source, the District should proceed with the actions necessary to
secure the credits for the project. (Piecemeal acquisition of compensation
credits for a project is discouraged. To the fullest extent practical, all of
the compensation credits required for a project should be
provided/acquired concurrently.) The credits must be provided/secured
before the associated adverse wetland impacts occur. Once the credits
are secured, written confirmation must be provided to BDE to verify
compliance with the terms of the approved compensation plan. For
purchase of credits from commercial banks, the written confirmation must
include documentation from the bank owner/manager indicating that the
credits have been purchased. BDE will coordinate the written confirmation
with the IDNR and the Corps of Engineers, as necessary.

B. Compensation Plan for Wetlands Restoration, Enhancement,
and/or Creation

When compensation will be provided through wetlands restoration,
enhancement, and/or creation, careful oversight will be required to ensure
that the compensation plan is implemented as approved, including any
long-term monitoring and reporting required. (Implementation of the
wetlands compensation site construction work should commence
prior to or concurrent with the contract for the highway project
construction work that causes the adverse wetlands impacts
requiring the compensation.) This oversight responsibility will apply
throughout construction of the compensation site and beyond until
success criteria have been met and the compensation site is transferred
for long-term management. The considerations described below should
be addressed as implementation of the compensation plan proceeds
(e.g., through District procedures for tracking and follow-through on
commitments, or other suitable means). BDE will have ongoing
involvement in the oversight for monitoring activities and in the
coordination of the results of those activities with the IDNR and Corps of
Engineers, as appropriate.
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Land Acquisition Phase

Parcels necessary for accomplishing the wetlands compensation work
should be acquired in a timely manner to facilitate conducting the
wetlands work at the proper time in the project construction schedule.

If the property will be transferred to an entity other than the IDNR,
suitable deed restrictions, conservation easements, or other
enforceable legal mechanisms must be included in the documents for
transfer of compensation wetlands to prevent future activities at the
site(s) that would be incompatible or potentially harmful to the
wetlands.

Construction Phase

It may be beneficial for the pre-construction conference on the project

to include discussion of logistics and other issues relating to the

wetland compensation plan, as necessary to promote understanding

of the objectives of the plan and to respond to any questions or

concerns. Depending upon the complexity of the compensation plan,

consideration should be given to inviting BDE and District staff that

were involved in development of the compensation plan, as well as

the planting contractor or other special sub-consultants that will be

involved in the wetlands work. The following topics may be

appropriate for discussion:

i. Scheduling in relation to other project construction work

i. No-work areas (e.g., existing wetlands or other areas to be
avoided)

iii. Topsoil stockpile sites

iv. Utility relocation/accommodation issues

BDE must be notified at key points in implementation of the wetland
compensation plan to facilitate appropriate monitoring and reporting
on progress in accordance with the provisions in the approved
compensation plan. This must include notification when the wetlands
compensation site construction work begins and when it is completed.
The notification when the work is finished shall occur within 30 days of
completion, and prior to closing out the contract, to afford time for a
final check of the site and to allow for accomplishing any associated
corrective measures that may be necessary. In response to this
notification, BDE will provide a compensation site post-construction
evaluation report to IDNR, as required by the IDOT Wetlands Action
Plan and the implementing rules for the Interagency Wetland Policy
Act.

Any proposed field changes that would affect components of the
wetland compensation as approved by IDNR and the Corps of
Engineers must be coordinated with the BDE Natural Resources Unit
prior to proceeding. As necessary, BDE will confer with IDNR and the
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Corps of Engineers regarding the effect of the proposed changes on
the approved wetland compensation plan.

3. Operations Phase

a. When BDE receives notification from the District that activities for
construction of the wetland compensation site have been completed,
it will task the INHS and ISGS to begin monitoring of the site in
accordance with the monitoring plan component of the compensation
plan approved by IDNR and the Corps of Engineers. BDE will review
the monitoring reports and then transmit them to the District, with
copies to IDNR and the Corps of Engineers, as appropriate. The
transmittals and monitoring reports will identify any needed
management or maintenance measures for the wetland site and will
include an assessment of the progress toward attainment of the site
performance standards. The District will be responsible for
accomplishing any identified management and/or maintenance
measures in accordance with the site management component of the
approved wetland compensation plan. BDE will be available to
provide guidance as needed.

b. Districts must ensure that maintenance personnel are aware of the
location and limits of wetland compensation sites that could be
affected by maintenance operations. Wetland compensation sites
adjacent to highway rights-of-way must be protected from mowing,
weed spraying, or other operations activities where those activities
would adversely affect the wetlands.

c. When the monitoring reports indicate that site performance standards
have been attained, BDE will include a request for final approval of
the compensation site in the transmittal of the monitoring information
to IDNR and the Corps of Engineers. The request will offer the option
for either agency to request an on-site meeting to inspect the
compensation area prior to giving approval. BDE will coordinate with
the District on arrangements for on-site meetings, if requested. After
IDNR and the Corps of Engineers have approved the compensation
site, monitoring will be terminated and the District may begin the
process of transferring the site for long-term management. District and
central Land Acquisition Bureaus must ensure that transfer of
wetlands compensation sites for long-term management complies
with Section Xl of the IDOT Wetland Action Plan and the provisions of
any agreements executed with the entity that is to receive the site.
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6. Development of IDOT Wetland Banks

Districts may propose development of IDOT wetland banks for use in
providing compensation credits for offsetting unavoidable adverse wetland
impacts resulting from highway projects. The following procedures will apply.*

* If the proposed IDOT wetland bank will be within an area covered by an
area-specific Federal or State interagency agreement or directive governing
wetland banking activities (e.g., the “Interagency Coordination Agreement on
Wetland Mitigation Banking Within the Regulatory Boundaries of Chicago
District, Corps of Engineers’), the provisions of that agreement or directive will
govern to the extent that its requirements are different from the details in this
part of the Wetlands Compliance Procedures. BDE will be available to provide
assistance as necessary for complying with applicable alternative
requirements and still should be involved in review of information prepared for
evaluation of potential banking sites and information for development of the
bank prospectus and banking instrument/charter. In addition, BDE still should
be involved in coordinating information regarding development of the
prospectus and banking instrument with Mitigation Bank Review Team
(MBRT) agencies as discussed in these procedures.

A. Site Identification and Evaluation

The District should take the lead in identifying proposed sites for IDOT
wetland bank development. The Corps of Engineers district offices and
the local offices of the USFWS, Natural Resources Conservation Service,
and IDNR may be able to provide useful information on potential bank
sites in their area of jurisdiction. Districts should be aware that some
Corps of Engineers district offices may stipulate minimum sizes for banks
that will be used to provide compensation credits under the Section 404
permit requirements. Districts should confer with the Corps of Engineers
district office(s) that have jurisdiction to determine the nature and
applicability of any such constraints.

As with proposed sites for wetlands restoration, enhancement, or
creation, after the District has identified a site it wishes to pursue for use
as a wetland bank, it should submit information to BDE to request a more
detailed assessment of the suitability of the site for wetland compensation
purposes. The information provided to BDE should include a map (7.5’
topographic map or plat map) showing the location and boundary of the
site and should also indicate the size and ownership of the site. In
response to this submittal, BDE will make a preliminary site suitability
evaluation, based on soils information. If BDE has concerns about the
suitability of the site based on this preliminary evaluation, it will confer
with the District before proceeding with any further studies or evaluations
of the site. If BDE does not identify any immediate site suitability
concerns, or if its concerns are resolved, it will forward the information to
the INHS and ISGS, as appropriate, and have them conduct further
investigations of the hydrology, soils, vegetation, and adjacent land use
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for the proposed site. (As necessary, BDE will contact the District to
confirm that landowner permission has been obtained or that written
notification has been provided prior to having the INHS/ISGS proceed
with the on-site investigations.) BDE will forward the results of the site
assessments to the District with recommendations on the suitability of the
site for wetland banking purposes.

For sites which the District wishes to continue to pursue, an
Environmental Survey Request form should be submitted to BDE to
initiate evaluations of the site for cultural resources and for screening
against the Natural Heritage database for endangered and threatened
species or lllinois Natural Area Inventory sites. The District should also
evaluate the site for special waste in accordance with the procedures in
Section 27-2 of the Bureau of Design and Environment Manual. For sites
on agricultural land, the District will need to coordinate with the Natural
Resources Conservation Service of the U.S. Department of Agriculture to
obtain certification on the status of wetlands on the site (e.g., prior-
converted wetlands, farmed wetlands).

B. Mitigation Bank Prospectus

To initiate the planning and review process with outside agencies for a
proposed bank site, the District will be responsible for preparing a
Mitigation Bank Prospectus. Preparation of the prospectus should not
begin until site evaluations and any necessary coordination for cultural
resources, endangered species/natural areas, or special wastes have
been completed and the District and BDE have conferred regarding
suitability of the site for banking purposes. After the District and BDE
confer and decide to proceed with proposing use of a site for wetland
banking purposes, BDE will contact the appropriate Corps of Engineers
district(s) and IDNR to obtain their preliminary views on the proposal.
BDE will provide the District any information or views provided by the
Corps and IDNR for consideration in preparing the prospectus in
accordance with the outline below. BDE will be available to provide
assistance, as needed.

Prospectus Content

The prospectus provides information that IDNR and the Corps of
Engineers will use to evaluate the need for, and technical feasibility of, a
proposed mitigation bank. The prospectus should contain the following
information:

e The site location, size, and legal description

o A delineation of any wetlands or other jurisdictional areas that may
exist at the proposed bank location
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e The type of real estate interest proposed for the bank site

o The type of bank proposed (e.g., government agency bank for use in
offsetting unavoidable adverse wetland impacts of highway projects)

e The method of credit production (e.g., restoration, creation,
enhancement, preservation), the number of credits to be produced by
each method, and the rationale for crediting

o A general site plan showing the location of all existing and proposed
wetland and upland habitats, roads, trails, structures, utilities, and any
other existing or proposed site improvements

e A preliminary bank site construction plan and schedule of completion,
preliminary  planting plan, and preliminary administrative,
management, and monitoring plans

¢ An outline of management and maintenance responsibilities

(For bank site proposals within the Chicago District of the Corps of
Engineers, the prospectus also must include a statement regarding
compliance with the “Interagency Coordination Agreement on Wetland
Mitigation Banking within the Regulatory Boundaries of Chicago District,
Corps of Engineers.”)

The District should submit one copy of the prospectus to BDE for review.
After BDE review of the prospectus and resolution of any concerns
identified, BDE will coordinate the prospectus with the Corps of Engineers
and IDNR. After the Corps of Engineers and IDNR have responded to the
prospectus, the District and BDE will confer on whether to continue to
pursue acquisition and development of the proposed bank site. When it is
decided that a site will be acquired and established as a bank, the District
should proceed with preparation of a Mitigation Banking Instrument, in
accordance with the outline below.

C. Mitigation Banking Instrument

All mitigation banks must have mitigation banking instruments to
document concurrence of all the responsible State and Federal agencies
in the objectives and administration of the banks. This will include IDOT,
the IDNR, the Corps of Engineers, the U S Environmental Protection
Agency (USEPA), and the USFWS. The banking instrument will
document in detail the physical and legal characteristics of the bank and
how the bank will be established and operated. The District will be
responsible for preparing the Mitigation Banking Instrument. BDE will be
available to provide assistance, as needed.
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Mitigation Banking Instrument Content

The mitigation banking instrument should address the following items:
* Bank goals and objectives
» Ownership of bank lands

» Bank size and classes of wetlands and/or other aquatic resources
proposed for inclusion in the bank, including a site plan and
specifications

» Description of baseline conditions at the bank site
» Geographic service area

» Wetland classes or other aquatic resource impacts suitable for
compensation from the bank

» Methods for determining credits and debits
* Accounting procedures

» Performance standards for determining credit availability and bank
success

* Reporting protocols and monitoring plan

» Contingency and remedial actions and responsibilities (if performance
standards are not being met)

» Compensation ratios
* Provisions for long-term management and maintenance

The District should submit one copy of the Mitigation Banking Instrument
to BDE for review. After BDE review of the Mitigation Banking Instrument
and resolution of any concerns identified, BDE will coordinate the
document with the Corps of Engineers, the IDNR, the USEPA, and the
USFWS. These agencies generally will constitute the MBRT for mitigation
banking proposals in lllinois. After review by the MBRT and resolution of
any concerns identified, BDE will coordinate the Mitigation Banking
Instrument for final execution. The Secretary of IDOT and a
representative of each of the agencies on the MBRT will sign the
Mitigation Banking Instrument. BDE will provide the District a copy of the
executed Mitigation Banking Instrument and will advise that
implementation of the steps to establish the bank may proceed.
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D. Mitigation Bank Implementation

After approval to proceed with implementation of the mitigation bank
proposal, the District may initiate property negotiations for acquiring the
site and may proceed with arrangements for any site work necessary to
establish wetlands credits. Careful oversight will be required to ensure
that the provisions of the Mitigation Banking Instrument are implemented
as approved, including any long-term monitoring and reporting required.
BDE should be involved as implementation proceeds, as necessary to
accomplish monitoring to ensure consistency with the approved bank plan
and to evaluate progress toward establishment of mitigation credits. BDE
also will be involved in reporting to the MBRT on implementation of the
mitigation bank, in accordance with the reporting protocols in the
Mitigation Banking Instrument.

Z5 7
Engineer of Design and Environment W <. /@vL
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L Purpose

The purpose of this Action Plan is to set forth a framework of policy/arfd procedures for the
Illinois Department of Transportation (IDOT) that will establish corfipliance with the goals of the
Interagency Wetland Policy Act of 1989 (the Act) and the “Implementing Procedures for the
Interagency Wetland Policy Act” (17 Ill. Adm. Code 1090).

1L Applicability

This Action Plan applies to all IDOT and IDOT pass-through funded projects involving adverse
impacts to wetlands except those actions specifically exempted. Approvals to proceed with
construction of non-exempted actions adversely affecting wetlands will be contingent on
demonstrating compliance with this Plan. For IDOT pass-through funded projects, the entity
receiving the pass-through funds will be responsible for complying with the provisions of this
Plan. For such projects, IDOT may require the entity receiving the pass-through funds to assume
responsibility for necessary wetlands-related studies and coordination with the Illinois
Department of Natural Resources (IDNR) which this Plan describes as IDOT responsibilities.

In accordance with 17 Ill. Admin. Code 1090.20 (Implementing Procedures for the Interagency

Wetland Policy Act), actions that may involve adverse wetlands impacts include, but are not

limited to:

» The alteration, removal, excavation, or dredging of soil, sand, gravel, minerals, organic
matter, vegetation, or naturally occurring materials of any kind from a wetland;

* The discharge or deposit of fill material or dredged material into a wetland;

* The alteration of existing drainage characteristics, sedimentation patterns, or flood retention
characteristics of a wetland; .

e The disturbance of the water level or water table of a wetland, A o

* Thedestruction or removal of plant life that would alter the character of a wetland, except
for activities undertaken in accordance with the Illinois Noxious Weed Act; and

*  The transfer of State-owned wetlands to any entity other than another State agency.

Compliance with this Action Plan is not required for any construction, land management, or

other activity funded or performed by IDOT which will nof result in an adverse impactto a

wetland. In addition, in accordance with 17 I1l. Admin. Code 1090.20, the following activities

also are specifically excluded from the State wetlands compliance requirements:

* Activities undertaken for the maintenance of existing ponds, storm ‘water detention basins
and channels, drainage ditches or navigation channels

* Installation of signs, lighting and fences and the mowing of vegetation within existing
maintained rights-of-way, provided such actions do not jeopardize the existence of a
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threatened or endangered species, Illinois Natural Area Inventory Site, or the designated
essential habitat of a threatened or endangered species

*  Repair and maintenance of existing buildings, facilities, lawns, and ornamental plantings

* Issuance of permits and licenses

*  Construction projects that were let for bidding prior to May 6, 1996

* Application of media (including deicing chemicals) on the surface of existing roads for the
purposes of public safety

* Non-surface disturbing surveys and investigations for construction, planning, maintenance or
location of environmental resources

After initial approval by IDNR, this Plan shall continue in effect, subject to renewal through
IDNR every 4 years in accordance with 17 Ill. Adm. Code 1090.40(d).

I1I. Consistency with Existing IDOT Policies and Procedures

Upon acceptance by IDNR, this Action Plan becomes IDOT's framework for compliance with the
Interagency Wetland Policy Act. To the extent that there are any inconsistencies between this
Plan and existing IDOT Departmental Orders, policies, and operating procedures regarding
wetlands, this Action Plan supersedes such Orders, policies, and procedures until they are revised
to achieve consistency.

IV. Identification and Delineation of Wetlands

At the earliest practical stage in the project planning process, an assessment will be made of the
extent to which wetlands will be affected. Unless an Illinois-specific manual is available and
approved for use, the current approved federal manual for identifying and delineating wetlands
shall be used as the basis for determining wetlands subject to the Act. Wetlands shall be
categorized according to the types listed in Appendix B. Additional regulatory guidance issued
by the Corps of Engineers for the federal wetlands manual (e.g., concerning the treatment of
farmed wetlands) also will be followed, as applicable. The most recent version of the "National
List of Plant Species that Occur in Wetlands" published by the U S Fish and Wildlife Service
will be used to determine hydrophytic vegetation. The most recent list of hydric soil map units
maintained by each county Natural Resources Conservation Service Office will be used when
locating areas of hydric soils.

The National Wetlands Inventory (NWI) maps and wetland maps that may be produced by local
jurisdictions shall be used in determining the need to undertake field surveys to delineate and
evaluate wetlands affected by IDOT or IDOT pass-through funded projects. Consideration also
shall be given to the location of the project in the landscape and the proposed scope of work.
Where wetlands are likely to occur and where such wetlands could be affected by the proposed
project, field investigations shall be conducted to verify the presence of wetlands and to delineate
any wetlands in the area the project may affect.

V. Policy on Wetlands Impacts and Compensation

Each Division of IDOT responsible for activities subject to the requirements of this Action Plan
shall ensure that its policies and operating procedures reflect the following sequence of actions
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for addressing adverse wetlands impacts while giving due consideration to safety and appropriate
design standards:

First priority: Avoidance of adverse wetland impacts.
Second priority: ~ Minimization of adverse wetland impacts.

Third priority: Compensation for unavoidable adverse wetland impacts in accordance with
the ratios in 17 Ill. Admin. Code 1090.50 c 8.

Wetland impacts of less than 0.3 acre resulting from IDOT or IDOT pass-through funded
projects will be compensated for from a wetland compensation account site or other approved
source of preexisting wetland credits (e.g., commercial wetland bank), or may be accumulated
for compensation in a larger compensation site or sites. In either case, the compensation will be
subject to the applicable ratios specified in 17 Ill. Admin. Code 1090.50 (c) (8). Opportunities to
compensate for accumulated impacts will be pursued, as practical, when developing project-
specific wetlands compensation for larger impacts, when new wetland compensation
account/bank sites become available for use, or when establishment of a site or sites to offset
accumulated impacts is determined appropriate as a stand-alone project.

Any accumulated acres of impact associated with IDOT or IDOT pass-through funded projects
will be accounted for on the basis of the boundaries of the nine IDOT highway districts. IDOT
will confer with IDNR at least once each year regarding the status of any accumulated impact
balances in each of the IDOT highway districts and the status of compensation to offset the
accumulated balances. The total of accumulated acres of impacts at any given time shall not
exceed 5 acres in any IDOT highway district or 25 acres statewide. If accumulated balances
approach either of these thresholds, IDOT will confer with IDNR to decide how compensation
will be provided to reduce the accumulated balances.

Compensation for unavoidable adverse impacts of 0.3 acre or more, will be provided prior to or
concurrent with the project action causing the wetland impact. In proposing such compensation
for IDOT or IDOT pass-through funded projects, priority shall be given to locating the
compensation close to the impacted wetlands to the extent practical. In evaluating the practicality
of sites for potential use, the following will be considered:

A. The site must be suitable for establishment of wetlands; i.e., contain hydric soils and be
capable of providing suitable wetlands hydrology.

B. IDOT, or the local agency responsible for an IDOT pass-through funded project, must be
able to acquire the site for wetlands compensation purposes (i.e., for sites that are not
adjacent to existing or proposed project right-of-way, either the site must have a willing
seller or IDNR will provide written documentation confirming suitability of the site for use,
in order to support condemnation action by IDOT, or local agency, in the case of an IDOT
pass-through funded project).

C. For sites that are not adjacent to existing or proposed project right-of-way, it must be
possible for an agreement to be reached for transferring jurisdiction and responsibility for
long-term management to the IDNR or another entity that meets the requirements of 17 Ill.
Admin. Code 1090.90. (IDOT or a local highway agency ordinarily will assume
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responsibility for long-term management of sites adjacent to existing or proposed highway
rights-of-way.)

When adverse wetlands impacts occur, one-for-one replacement of new wetlands of comparable
functional type and size will be provided through wetlands restoration or creation before
acquisition or research alternatives are considered. Buffer areas may be included for
compensation credit when such areas are important to the protection of the compensation
wetlands and the maintenance of their functions. The amount of credit allowed for buffer areas
will be determined in consultation with IDNR on a case-by-case basis.

If a wetland compensation plan that meets the objectives of the Act cannot be developed, or if

unique opportunities exist to further the goals of the Act through other means, approval may be

requested from IDNR for the following:

* Acquisition of high quality wetlands and associated buffer;

* Funding of needed relevant research; or

*  Wetlands compensation that provides replacement of the same and different wetland types as
the adversely impacted wetlands.

Consistent with the requirements of the Interagency Wetland Policy Act, IDOT Divisions shall
consider opportunities for increasing the quantity and quality of the State’s wetlands resources as
a component of ongoing operations to augment the amounts of wetlands provided through
compensatory mitigation. These opportunities will be pursued primarily through cooperative
initiatives with the IDNR. Such opportunities will be assessed for practicality and implemented
as funding and manpower resources allow.

In identifying and evaluating potential sites for IDOT wetlands compensation accounts or other
project-specific wetlands compensation, IDOT will coordinate with IDNR to obtain information
as appropriate on potential sites that would be suitable for establishment of wetlands and that
would complement IDNR natural resource programs and property management objectives. IDOT
will consider the information from IDNR along with information obtained from other sources in
proposing sites for approval. As practical, IDOT will give priority to pursuing the sites that
would complement IDNR programs and objectives in developing compensation for IDOT
projects.

VI. Processing Procedures

Project coordination with IDNR for actions subject to this Action Plan will be in accordance with
the “Natural Resource Review and Coordination Agreement Between IDNR and IDOT,” as
executed in January 1996, or as subsequently amended, and the procedures in this section.

When potential impacts are identified, alternatives for avoiding and minimizing adverse impacts
will be analyzed, consistent with applicable design standards and safety considerations. When
the analysis of alternatives determines that the project will involve unavoidable adverse wetland
impacts, IDOT will coordinate wetlands issues with IDNR in accordance with the following:
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A. Programmatic Review Actions

For purposes of this Action Plan, Programmatic Review Actions are those which involve impacts
to wetlands only in areas where construction is within existing rights-of-way or in new right-of-
way which is contiguous to (i.e., does not separate from) the existing right-of-way and for which
there is no practicable alternative which would avoid adverse wetlands impacts. Examples of
project-types that could qualify as Programmatic Review Actions if they meet the preceding
criteria include, but are not limited to, the following: adding through or auxiliary lanes to an
existing highway, widening and resurfacing existing pavements, widening shoulders on an
existing highway, realigning an existing intersection, reconstructing or replacing an existing
bridge, constructing runaround detours or temporary stream crossings, and installing scour
countermeasures (e.g., flexible revetment, rigid revetment, or flow control structures) for existing
bridges.

Adverse wetland impacts resulting from Programmatic Review Actions will be compensated in
accordance with the “minimal alteration” ratios specified in 17 Ill. Admin. Code 1090.50 c 8
except when the affected wetlands involve any of the factors specified in that section as requiring
application of a 5.5:1 ratio.

For projects which qualify as Programmatic Review Actions, project-specific coordination with
IDNR for wetlands compliance generally will not be required. However, when the work
involving wetlands will require coordination with the Corps of Engineers for approval of a
wetlands compensation plan, IDOT will provide information describing the proposed
compensation to IDNR. This submittal will allow appropriate IDNR staff the opportunity to
review and comment on the proposed compensation prior to receiving the compensation plan
information as a part of the permit information from the Corps. In addition, IDOT will provide
IDNR periodic lists of all projects that qualified as Programmatic Review Actions and were not
coordinated with IDNR. The lists will be provided quarterly during the first year of operation
under this Wetlands Action Plan, semiannually during the second year of operation, and annually
thereafter. The lists will include the following information for each Programmatic Review
Action:

*  Project name/number

*  Project type and location

* NWiI classification code for each wetland affected

* Approximate size of the wetlands area(s) to be adversely affected by the project
*  Description of compensation

*  Current status and anticipated year of construction

IDOT will maintain complete files on all actions processed under this programmatic procedure.
These files will be made available for audit by IDNR upon request.

For each Programmatic Review Action in which compensation will be provided through
wetlands restoration or creation on a project-specific basis, IDOT will provide periodic
monitoring reports in accordance with Section X of this Plan. IDOT also will notify IDNR at the
end of the wetland compensation monitoring period to advise that the compensation work has
been completed and to report on its success.
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B. Standard Review Actions

For purposes of this Plan, Standard Review Actions are projects which involve unavoidable
adverse wetlands impacts and which do not qualify as Programmatic Review Actions.
Consultation with IDNR regarding wetlands shall occur on a project-by-project basis for
Standard Review Actions. As the initial step in the wetlands coordination process for Standard
Review Actions, IDOT will submit a Wetland Impact Evaluation to IDNR. This evaluation will
be submitted after the analysis of avoidance and minimization alternatives has been completed
and the anticipated location and extent of any unavoidable adverse wetlands impacts has been
determined. The Wetland Impact Evaluation will include the following:

* Information identifying the wetland site(s) affected and the relationship to the proposed
action (including wetland delineation report(s), forms, and map(s), and NWI map(s) for the
project area);

* Information describing the proposed work affecting each individual wetland (e.g., placement
of fill, excavation, draining, removal of vegetation) in sufficient detail to allow a thorough
review of the potential adverse wetlands impacts;

* Anticipated starting and ending dates for the project, if known;

* Indication of the total acreage expected to be converted from wetland habitat to other use(s);
and

* Description of alternatives considered and an explanation of why there are no practicable
alternatives to the proposed action.

Within 30 days of receipt of the Wetlands Impact Evaluation, IDNR will advise IDOT of any
deficiencies in the information provided. IDNR will notify IDOT in writing of the date the
Wetlands Impact Evaluation is deemed filed. Unless extended by written agreement between
IDOT and IDNR, IDNR will complete its review of the Wetland Impact Evaluation within 60
days of the date it is deemed filed and will respond in accordance with 17 Ill. Adm. Code
1090.50 (a)(2). IDOT may request a reevaluation of IDNR’s response in accordance with 17 Ill.
Adm. Code 1090.50 (a)(2)(D). IDNR’s final response to the Wetland Impact Evaluation will be
valid for 3 years and shall be extended by IDNR upon demonstration that the project is being
pursued in good faith and the conditions of the site have remained substantially unchanged.

For unavoidable adverse wetlands impacts resulting from Standard Review Actions, a project-
specific wetland compensation plan will be prepared for approval by IDNR. When the necessary
compensation is proposed from a wetland compensation account or other approved source of
preexisting compensation credits, the compensation plan will provide information in accordance
with Section VII A, below. For all other Standard Review Actions, IDNR will be provided a
project-specific conceptual plan (see Section VII B) for concurrence and a wetland compensation
plan (see Section VII C) for approval. IDOT will expect that the response from IDNR to the
conceptual plan will indicate whether compensation sites proposed are acceptable, and whether
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IDNR has any other suitable sites available on which the necessary compensation would be
feasible.

Unless IDOT and IDNR mutually agree to a longer time period, IDNR will respond to
compensation plan submittals within 45 days of receipt. IDOT will accomplish follow-up
coordination with IDNR as necessary to respond to comments from IDNR regarding the
compensation proposal.

Proposals for use of wetland research funds to provide any part of the required compensation will
be developed in consultation and coordination with IDNR and the Interagency Wetland
Committee. Review and processing times described above will not be operative when
compensation plans propose use of research funding for compensation. In these cases, IDNR will
notify IDOT within 30 days of receipt of the compensation plan as to when the Committee will
be convened to review the proposal for use of research funds. The review by the Committee
should occur at the next regularly-scheduled Committee meeting or within 60 days of receipt of
the plan by IDNR, whichever occurs first.

For Standard Review Actions, construction that would adversely affect wetlands will not
commence until consultation with IDNR has occurred and IDNR has either approved the wetland
compensation plan for unavoidable adverse wetland impacts or agreed that the impacts may be
accumulated for after-the-fact compensation.

As provided in 17 Ill. Adm. Code 1090.50 (5), IDNR approval of a compensation plan is valid
for three years. For projects involving a conceptual plan and a wetland compensation plan, the
three-year time frame will begin upon approval of the wetland compensation plan. If IDOT does
not commence implementation of a wetland compensation plan within the three year time frame,
IDOT will re-coordinate with IDNR to renew the approval prior to proceeding with
implementation of the compensation plan. IDOT will determine whether any changes have
occurred at the proposed compensation site which would require revision of the compensation
plan and will advise IDNR. If such changes have occurred, the plan will be revised as necessary
to respond to those changes.

For Standard Review Actions, status reports will be provided to IDNR on implementation of
wetland compensation plans involving wetlands restoration or creation, in accordance with 17 1.
Adm. Code 1090.50 (6). These reports will include the following:

* A post-construction site evaluation report which will be submitted within 90 days after
completion of any construction, seeding, planting, etc. necessary for establishing the
replacement wetlands;

*  Up to 4 annual reports on the status of the replacement wetlands and any associated buffer;
and

* A final report on the status of the replacement wetlands and any associated buffer which will
be submitted 5 years after the post-construction evaluation report.
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VII. Content of Wetland Compensation Plans
A. Plans for Use of Approved Preexisting Compensation Credits

When all of the necessary wetland compensation for a project is proposed from an approved
wetland compensation account or other approved source of preexisting wetland credits, the
following information will be provided in the wetland compensation plan:

*  Project name/number, location, and description

* Name and address of the office responsible for the project

* Indication of type(s) (per Appendix B), amount(s), and locations of wetlands affected,
including the drainage basin(s) and watercourses involved

*  Description of alternatives which would avoid or minimize adverse impacts to the wetland
and, as applicable, the reasons for their rejection

* Reasons for proposing use of an approved wetland compensation account or other source of
preexisting wetland credits

»  Description of the applicable compensation ratio(s), the amount and type (per Appendix B)
of compensation credit to be provided, and the source of the credits, including location,
current balances and any pending changes

B. Conceptual Plan

When all or a part of the necessary compensation will be provided through establishment of
wetlands on a project-specific basis, a conceptual plan will be provided to outline the proposed
compensation. The conceptual plan will present sufficient preliminary information to enable
IDNR to concur in the proposed location and approach to providing compensation prior to
proceeding with development of the details necessary for actually implementing the
compensation.

The following is an outline of information that a conceptual compensation plan may include. The
first two items will be provided in all cases. The remaining items will be addressed as necessary
and appropriate to adequately describe the project’s involvement with wetlands and the proposed
compensation.

*  Project name/number, location, and description

* Name and address for the office responsible for implementation of the wetland compensation
plan

* Date of and summary statement of wetland surveys and the name, work address, and phone
number of person(s) conducting surveys

* Indication of type(s) (per Appendix B) and amount(s) of wetland affected, including drainage
basin(s) and watercourse(s) involved

* Description of alternatives considered which would avoid or minimize adverse impacts to the
wetland and, as applicable, the reasons for their rejection

*  Description of the precise location of the proposed wetland replacement site (including a
map, legal description, and an indication of the distance from the wetland impact location(s)
for which it provides compensation) and an indication of its current land use, biological,
hydrological, and soils characteristics



Wetlands Action Plan
April 15, 1998
Page 9

*  Description of the proposed wetlands compensation, including a clear statement of goals,
description of compensating wetlands to be created, restored, or acquired (including type(s)
per Appendix B, and a conceptual plan drawing showing approximate layout, shape, etc.);
compensation ratios to be applied; any research funding proposed in lieu of other
compensation; and, if use of preexisting wetlands credits is proposed as a component of the
compensation, the source of the credits, including current balances and pending changes

*  General description of the work (e.g., grading, planting, importation of topsoil, alteration of
hydrology) proposed to establish compensation site(s)

* Indication of the entity(ies) that will assume long-term responsibility for compensation sites
to be established

C. Wetland Compensation Plan

A detailed wetlands compensation plan will provide the level of information necessary for
implementing proposed compensation. The wetland compensation plan will include the
information from the conceptual plan in addition to the items listed in 17 Ill. Adm. Code
1090.50 (¢) (3), as necessary and appropriate for the specific compensation proposed.

VIII. Wetland Compensation Accounts

IDOT recognizes the benefits of consolidating compensation for numerous small impacts in
larger sites. Such consolidation allows for economies of scale in planning, implementation, and
maintenance of compensation and promotes the establishment of wetlands in advance of impacts
that offer the potential for providing a broader range of functional benefits. IDOT also
acknowledges the advantages such sites offer in terms of their potential for being located and
sized to complement the plans and programs of resource agencies to make the sites more
desirable for long term management and to provide enhanced environmental and social benefits
for the people of Illinois. IDOT will actively pursue the development and use of wetland
compensation account sites as practical for IDOT and IDOT pass-through funded projects, to
maximize the benefits such sites provide. Establishment of wetland compensation accounts by
IDOT or local agencies and project sponsors for use in complying with wetlands compensation
requirements under the Act will be accomplished through formal agreement with IDNR. The unit
of measurement for debits and credits will be established in the agreement for the compensation
account. Use of credits from wetland compensation accounts will be subject to the compensation
ratios in 17 Ill. Admin. Code 1090.50.

IX. Authority and Policies for Acquisition of Wetland Compensation Land

IDOT may acquire for highway purposes any property necessary for a highway project, or any
other property for which a specific appropriation has been made. Mitigation property on-site or
contiguous to a project will be described and discussed in appropriate project planning and
design documents to adequately establish the necessity of acquisition. For other mitigation
parcels, the need will be documented in wetland compensation account proposals or
compensation plans submitted by IDOT and in written approval of such proposals and plans by
IDNR.
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Lands for IDOT wetland compensation accounts will be acquired through whatever means IDOT
determines appropriate, consistent with IDOT’s statutory powers and authorities.

Local agencies and sponsors may use available eminent domain authority for compensation land
within project rights-of-way and, when specifically allowed by law, for off-site compensation.

X. Monitoring

Monitoring and reporting procedures for wetland compensation areas will be addressed in
accordance with the following:

A. For IDOT or local agency wetlands compensation account (bank) sites, monitoring and
reporting requirements will be specified in the interagency agreement with IDNR and other
appropriate signatories authorizing establishment of the sites.

B. For project-specific wetlands restoration or creation associated with Standard Review
Actions or with Programmatic Review Actions that will require coordination with the Corps
of Engineers for approval of the wetland compensation plan, monitoring and reporting
procedures will be determined in consultation with the IDNR and the Corps of Engineers as a
part of the Wetland Compensation Plan.

C. For project-specific wetlands restoration or creation associated with Programmatic Review
Actions that do not require coordination with the Corps of Engineers for approval of a
wetlands compensation plan, monitoring procedures will be documented in the compensation
plan on file for the project and will be based on the guidance in Chapter 5 of the “Illinois
Wetland Restoration and Creation Guide” (Illinois Natural History Survey Special
Publication 19, March 1997), and Chapter 8 of NCHRP Report 379 “Guidelines for the
Development of Wetland Replacement Areas.” The monitoring procedures will be
commensurate with the size and complexity of the wetlands to be restored/created. For these
actions, IDNR will be provided an annual report of the monitoring results for a period of up
to 5 years, as necessary to verify wetlands success. This will be in addition to the information
provided in the periodic summary reports on Programmatic Review Actions described in
Section VI A.

D. Monitoring will be carried out by or under the direction of IDOT except when that
responsibility is delegated to a local agency or sponsor, subject to approval by IDNR of the
monitoring plan of that local agency or sponsor.

XI. Transfer of Wetlands

Whenever IDOT can transfer management responsibility for wetland compensation areas without
jeopardizing project operation, it will submit a written request to IDNR for approval of the
transfer. IDOT will ask that IDNR respond to such requests within 60 days. IDOT will identify
the proposed recipient of the land and will provide or outline the terms of the transfer agreement.
IDOT generally will give preference to qualified entities which can ensure appropriate
management without need for funding support from IDOT for assuming the management
activities.
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In accordance with the requirements of the Act, and subject to obtaining any required approvals
from the Governor or the State Legislature, IDOT will transfer compensation wetlands (other
than those which are located within or that are otherwise an integral part of project rights-of-
way) to IDNR or other eligible sponsors subject to formal transfer agreements that will fulfill all
obligations of IDOT related to the approved compensation plan. In the event that IDOT is unable
to find any other suitable entity to assume responsibility for long-term management of IDOT-
developed wetland compensation sites, IDOT will transfer such sites to IDNR for long-term
management. Such transfer shall not require a commitment from IDOT to provide funds to IDNR
to support the management activities.

As long as wetland compensation property is held by IDOT, it will be maintained for its
designated use. Where wetland compensation sites for IDOT pass-through funded projects are
under the jurisdiction of a local agency, IDOT will require the local agency to ensure that the site
will be maintained for wetlands purposes. Local agencies or sponsors may transfer wetlands or
maintenance responsibilities to other public or private entities when allowed by law, subject to
obtaining IDNR approval of such transfer.

If IDOT proposes the sale, exchange, or release of State-owned land containing wetlands to an
entity other than another State agency, it will require the recipient of the land to grant a
conservation easement which must contain provisions to protect the wetlands and any associated
buffer areas from adverse impacts. Such easements will be written and recorded pursuant to the
Real Property Conservation Rights Act. IDOT will attempt to have a unit of local government be
the grantee of the easement. If a unit of local government cannot be obtained, IDOT will attempt
to have an acceptable not-for-profit corporation or charitable trust be the grantee. If a unit of
local government or not-for-profit entity cannot be obtained, IDOT will reserve conservation
rights in its deed or release document and will transfer those rights to IDNR. Prior to the sale,
exchange, or release of State-owned lands under IDOT control to an entity other than another
State agency, the department will submit a written request to IDNR in accordance with 17 IlL.
Adm. Code 1090.90 c 4.

XII. Compliance with Other Requirements

In implementing the provisions of this Action Plan, IDOT will ensure appropriate compliance
with laws and regulations applicable to significant historic and archaeological sites and other
resources requiring special consideration.

XIII. Conflict Resolution Procedures

Every effort will be made to cooperate with and coordinate wetland matters with IDNR. If
circumstances arise in which a disagreement occurs over any substantive matter contained in this
Action Plan or its application to IDOT actions or projects, the first attempt at resolution shall
occur with technical managers in both Departments. If the matter cannot be resolved at this level
within a reasonable period, it may be referred to higher management levels for resolution. The
priority of the issues involved and the urgency of the need for resolution shall determine the time
frames for referral to higher levels and how high within each organization the matter ultimately
will be referred. If a conflict cannot be satisfactorily resolved between administrators in IDOT
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and IDNR, up to and including the Secretary of IDOT and Director of IDNR, the matter may be
referred to the Governor’s office for resolution.

XIV. Reports on Action Plan Implementation

Following approval of this Action Plan, IDOT will submit to IDNR a biennial report
summarizing actions taken to implement the provisions of the Action Plan. The report will
provide a listing of projects advanced through the wetlands compliance process and a tabulation
of the amounts and types of associated mitigation accomplished. The report also will provide a
description of other activities that resulted in the establishment of wetlands and a tabulation of
the amount and type(s) of wetlands generated by those activities. The first biennial report will be
submitted to IDNR on or before June 30 of the second year following initial approval of the
Action Plan. Subsequent reports will be submitted on or before June 30 every other year
thereafter.

1221Ajb.doc
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Appendix A

Drainage Basins for the
Evaluation of Wetland Resources
Displayed with County Boundaries and IDOT Districts
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Appendix B
Wetlands Categories

Wetlands in Illinois can be classified into 12 categories as indicated below (refer to the
accompanying category definitions), all of which are afforded protection under the Interagency
Wetland Policy Act of 1989. For purposes of the IDOT wetland action plan, “disturbed”
wetlands are treated as a separate category and the remaining categories are placed in three
groups indicating their relative quality/complexity/rarity. (The order in which the wetland types
are listed within each group does not indicate a relative ranking of the types within the group.)
The groups are discussed in the following paragraphs and are intended primarily to guide project
decision makers in planning wetlands compensation that will contribute to improving the quality
of wetlands in [llinois.

OGroup 1

Bog
Fen
Flatwoods

Wetland types represented by the Group 1 categories are the rarest types in Illinois. Because of
the unique geological and topographic conditions essential to their existence, the potential for
creating replacement wetlands of these types is extremely limited (in the case of fens) or
nonexistent (in the case of bogs and flatwoods). The utmost effort shall be made to avoid any
adverse impacts to wetlands in these categories.

OGroup 2

Sedge Meadow
Prairie, wet
Swamp

Group 2 wetland types are high quality, relatively complex systems. They are somewhat limited
in their occurrence in the State because of the special conditions on which their existence
depends. Because of their complexity, they will be somewhat difficult to create or establish and
will have to meet demanding site criteria in order to be sustainable. For unavoidable impacts to
Group 2 wetlands, compensation shall be of the same type as the wetland affected, to the fullest
extent possible.

OGroup 3

Marsh

Wet meadow
Forested
Scrub-shrub
Open water
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Group 3 wetlands are the most prevalent in Illinois. These categories also can be more readily
created or established in more areas of the State than can Group 1 or Group 2 wetlands.

ODisturbed wetlands

Disturbed wetlands include sites such as farmed wetlands, successional old fields, and urban
disturbed areas which, because of their disturbed nature, do not readily fit any other wetlands
category. For Disturbed wetlands, compensation for unavoidable adverse impacts will not be in-
kind; it shall be either a Group 3 type or a Group 2 type.

Definitions of Wetland Categories

Bog

Fen

Flatwoods

The bog communities of Illinois are found almost
exclusively in glaciated depressions of the northeast corner
of the state. Drainage is usually restricted, and this, coupled
with an abundance of sphagnum moss, results in conditions
which are highly acidic. The soils of a bog are saturated
throughout the growing season in most years, and small
open water areas are common. Vegetation consists of a
variety of emergents with shrubs and/or small trees
occurring on more consolidated peat. (At the beginning of
1994, there were 10 identified bogs in Illinois which
comprised 232.8 acres.)

Definition adapted from A Field Guide to the Wetlands of
Illinois, 1988)

A fen is a type of wet meadow fed by an alkaline water
source such as a calcareous spring or seep. The deposition
of calcium and magnesium in the soil results in an elevated
soil pH and gives rise to a variety of unique plants adapted
to surviving these conditions. The vegetation is normally
comprised of herbaceous emergents although woody shrubs
or even trees sometimes occur. (At the beginning of 1994,
there were 20 identified fens in Illinois which comprised
153.1 acres.)

Definition adapted from A Field Guide to the Wetlands of
Illinois, 1988.

Flatwoods are woodlands growing on level surfaces,
usually with widely spaced trees, with slowly permeable
and poorly drained soils that contain an argillic horizon or
claypan. (At the beginning of 1994, there were 24 identified
flatwoods in Illinois which comprised 617.5 acres.)
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Sedge Meadow

Prairie, wet

Swamp

Marsh

Wet meadow

Forested

Definition adapted from White, John, 1978. Illinois Natural
Areas Inventory Technical Report, Volume 1 Survey
Methods and Results.

A sedge meadow is a wetland dominated by sedges (Carex)
and occurring on peat, muck, or wet sand.

Definition adapted from White, John, 1978. Illinois Natural
Areas Inventory Technical Report, Volume 1 Survey
Methods and Results.

A wet prairie is a community dominated by graminoid
vegetation on mineral soil which is almost always
saturated.

Definition adapted from White, John, 1978. Illinois Natural
Areas Inventory Technical Report, Volume 1 Survey
Methods and Results.

A swamp is a wetland characterized by the presence of
permanent to semipermanent water and a greater than 30%
areal canopy cover of tall (over 20 feet) woody vegetation.
In many areas, the canopy cover exceeds 80%.

Definition adapted from A Field Guide to the Wetlands of
Illinois, 1988.

A marsh is a wetland in which tall graminoid plants
dominate the plant communities. Marshes have water near
or above the surface for most of the year. Soils may be peat,
muck, or mineral.

Definition adapted from White, John, 1978. Illinois Natural
Areas Inventory Technical Report, Volume 1 Survey
Methods and Results.

A wet meadow is a wetland characterized by moist to
saturated soils with standing water present for only brief to
moderate periods during the growing season. Vegetation
includes a wide variety of herbaceous species, from sedges
and rushes to forbs and grasses. Woody vegetation, if
present, accounts for less than 30% of the total areal cover.
Definition adapted from A Field Guide to the Wetlands of
Illinois, 1988.

Forested wetlands differ from true swamps in that they lack
continuously standing water, although repeated flooding is
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Scrub-shrub

Open water wetlands

common. Differences in the length of inundation give rise
to a variety of community types within this classification.
Definition adapted from A Field Guide to the Wetlands of
Illinois, 1988.

A scrub-shrub wetland typifies a community in transition
and exemplifies the dynamic nature of wetlands in general.
Many emergent wetlands left undisturbed, will gradually be
replaced through succession by woody vegetation that will
in time develop into a mature forest. The scrub-shrub
wetland is often found grading shoreward from an emergent
wetland which borders a lake, stream, or pond. The woody
vegetation accounts for at least 30% of the vegetation
present, and must be less than 20 feet (6 meters) tall.
Species composition is dependent on the length of
inundation, with willows and dogwood growing in the
temporarily to seasonally wet areas and buttonbush in
semipermanently flooded areas.

Definition adapted from A Field Guide to the Wetlands of
Illinois, 1988.

Small and shallow [area < 20 acres (8.1 ha) and depth < 6.6
ft. (2 m)] open water areas that lack emergent woody or
graminoid vegetation. Natural ponds, farm ponds, borrow
pits, and open water areas that occur within a marsh or
swamp are included in this category. (Lacustrine and
riverine systems are not included in this category.)



